STATUS REPORT

OCHD Integrated Campus

CDC# 09-011 - OCHD Integrated Campus

Project Description:

Expansion of the existing Oneida Comprehensive Health Division (OCHD) site plays a critical role in the plan to maintain and improve patient health care for the Oneida Community. Space confinement has created complex issues in providing patient care services, illustrating a need to expand the current Health Center footprint. The OCHD is currently faced with many challenges in continuing to meet the demands of the growing Oneida community in to the future. The intent of this project is to create an integrated Comprehensive Health Campus which encompasses an expanded Oneida Community Health Center, and bringing Employee Health Nursing, Health Promotion, Oneida Behavioral Health Services, and AJRCCC and possibly Oneida Family Fitness to this campus. This will enhance our ability to provide the highest quality, holistic health care to ensure the wellness of our Oneida Community.

The proposed project would include a building addition of approximately 148,500 square feet, and building renovations of approximately 44,000 square feet.

Current Status:

- OCHD and General Manager continue to develop and implement various communication efforts seeking community input before presentation to GTC.
- The Health Division is in the process of preparing a Financial Management Request for Proposal.

Schedule:

Approvals - OBC: 11/08/23. GTC: T.B.D.
Design - T.B.D.
Bidding - T.B.D.
Construction - T.B.D.
Substantial Completion - T.B.D.

Project Partners:

Engineering, Oneida Comprehensive Health Division, Finance



ONEIDA Oneida Engineering Department

Developing a Community of Well-Being that is Uniquely Oneida

Date: 6/27/24