CIP# 23-113—0Oneida Judicial Center -
Safety Upgrades

Project Description:
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The project will create a new secure public entrance area to the building allowing the security
team to prescreen all visitors before they gain access to the inside.

Current Status:

o Interior and exterior finishes are in progress.
e Exterior concrete is complete.
e Flooring and millwork installation scheduled for early September.

Schedule:

Approvals - Completed

Concept Design - Completed

Final Design - Completed

Construction - Inn Progress

Substantial Completion - September 2026

Project Partners:
Oneida Judiciary, Security, Engineering, Planning, DPW, DTS
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DEVELOPING A COMMUNITY OF WELL-BEING THAT IS UNIQUELY ONEIDA Date: 9/1/2026
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