

ENG# 15-005 - Oneida Fishery Restoration Phase II

Project Description:

The Oneida Nation is in the process of expanding the existing lake to provide a sustainable fishing source and a recreational area for its members. Oneida Lake is approximately 18- acres. The proposed expansion is approximately 12 acres, increasing the total area of Oneida Lake to an estimated 30- acres. The proposed lake expansion will provide additional fishery and recreational activities for tribal members. As part of this expansion, an access road will be constructed to provide access for construction activities, lake expansion and the future fish camps. The project includes the clearing and grubbing, excavation, roadway construction, 42-inch & 54-inch diameter culvert pipes, biofilter construction, landscaping and modifications to the existing parking lot.

Current Status:

Refer to below Schedule of activities:



ONEIDA WORK SCHEDULE 2019

9.16.19

WEEK 1

MASS EXCAVATION TO SUBGRADE
INSTALL OUTLET PIPE
REPLACE TOPSOIL
ANY EROSION CONTROL

WEEK 2

MASS EXCAVATION TO SUBGRADE
SEED AND RESTORE ANY AREAS READY
REPLACE TOPSOIL
CLAY LINER ON ANY AREAS READY
ANY EROSION CONTROL

Schedule:

Approvals - Complete
Design - Complete
Bidding - Complete
Construction - In progress

Project Partners:

Engineering, EHS, Conservation, ERB, Purchasing, Robert E. Lee, & Associates, Mueller Excavating, Fox River Green Bay Natural Trustee Council



Oneida Engineering
Department

DEVELOPING A COMMUNITY OF WELL-BEING THAT IS UNIQUELY ONEIDA

Date: 9/18/19

ENG# 15-005 - Oneida Fishery Restoration Phase II

PROGRESS PHOTOS



Mass Excavation overview- Looking Northward



View from Peninsula - Looking North



View from Crossing -
Looking Westward



New Sledding Hill