

ENG# 15-005 - Oneida Fishery Restoration Phase II

Project Description:

The Oneida Nation is in the process of expanding the existing lake to provide a sustainable fishing source and a recreational area for its members. Oneida Lake is approximately 18- acres. The proposed expansion is approximately 12 acres, increasing the total area of Oneida Lake to an estimated 30- acres. The proposed lake expansion will provide additional fishery and recreational activities for tribal members. As part of this expansion, an access road will be constructed to provide access for construction activities, lake expansion and the future fish camps. The project includes the clearing and grubbing, excavation, roadway construction, 42-inch & 54-inch diameter culvert pipes, biofilter construction, landscaping and modifications to the existing parking lot.

Current Status:

Over the past few weeks the Contractor has been working on the following activities:

- Paving of Access Road
- Parking Lot pole installation
- Fish Camp Parking and Overflow Parking
- Installation of Walking Trail
- Installation of Decorative Fence
- Construction of last Bio-filter pond
- Light Pole Installation
- Replace misc. areas with topsoil
- Seeding of any remaining disturbed area

While the above tasks are nearing completion, the below items are the remaining tasks to be completed.

- Boat Launch
- New sidewalks on Phase I
- Fish Camp plantings
- Delivery of Fish Camp amenities
- Site Signage

Schedule:

Approvals - Complete

Design - Complete

Bidding - Complete

Construction - In Progress

Substantial Completion - Fall 2021

Project Partners:

Engineering, EHS, DPW, Conservation, ERB, Purchasing, Robert E. Lee, & Associates, Mueller
Excavating, Fox River Green Bay Natural Trustee Council



Oneida Engineering
Department

ENG# 15-005 - Oneida Fishery Restoration Phase II

PROJECT PHOTOS



Paving of roadway



Beam Guard at Crossing



Seeding along Sledding Hill path



Parking Lot Re-Construction



Fish Camp Development