

CIP # 21-104 - Gaming Commission Relocation

Project Description:

The project will entail relocating the Oneida Gaming Commission (OGC) from their present location into the Employee Services Building. The Employee Services Building will be remodeled to create an office suite to house the commission .

Current Status:

- Project’s CDC Approval Package and funding activation was approved by the Business Committee.
- Soliciting quote for design-build services for project.

Schedule:

Approvals - 2022.
 Design - 2022
 Bidding - 2022
 Construction - 2022-2023
 Substantial Completion - 2023

Project Partners:

OGC, Gaming—Facilities, Land Management, Engineering, DPW, MIS

