

CIP # 21-104 - Gaming Commission Relocation

Project Description:

The project will entail relocating the Oneida Gaming Commission (OGC) from their present location into the Employee Services Building. The Employee Services Building will be remodeled to create an office suite to house the commission .

Current Status:

- Design-build contract with MS2 for project
- Drafting lease for new space.
- Seven Generations Architects and Engineers will provide Design service for the Project.
- Currently Gaming Commission Members have a Site Visit scheduled for 9/08 with Team from Seven Generations Architects for review of space and input.
- Team from Seven Generations Architects are onsite 9/08 for measurements and Mechanical/Electrical fact gatherings for their preliminary design data.

Schedule:

Approvals - 3/09/22.
 Design - 2022
 Bidding - 2022
 Construction - 2022-2023
 Substantial Completion - 2023

Project Partners:

OGC, Gaming—Facilities, Land Management, Engineering, DPW, DTS

