


ENG# 21-119 - NHC Site Signage

Project Description:

The project involves installation of various directional signage around the exterior of the Norbert Hill Center (NHC) facility. The signage will guide guests, employee's and deliveries to their destination in a more efficient manner. Signage consists of a monument sign for the Head Start office, Wayfinding sign which includes various Oneida Nation departments located within NHC, Pole banner directional signs, ACM Parking lot signs and Exterior door labels.

Current Status:

Reinhold Sign Service, Inc. has finalized the design drawings and will place order into production. Installation of signage will occur in late Fall 2022.



Schedule:

- Approvals - Complete
- Design - Complete
- Signage Installation - Fall 2022
- Substantial Completion - To be determined

Project Partners:

Engineering, OBC, Head Start, Self-Governance, Purchasing, Legal Office, Reinhold Sign Service.



Oneida Engineering Department