CIP # 07-002 SS Building Remodel Phase V

Project Description:

The approved project is a continuation of the various remodeling/upgrades of the existing facility. The project will address, in stages: building code, life safety, asbestos abatement, functional issues and operational inefficiencies. The project outcome will be an energy efficient, functional, healthy, safe and comfortable environment for the Social Services Building occupants and clients. The current stage of this phased remodeling project will focus on building HVAC upgrades.

Current Status:


- Stage 3—HVAC: Tweet Garot has completed all equipment installations on roof and inside the building.
- Contractors are working Start-up of System beginning at East Wing on 2/24/23 for testing.

Schedule:

Approvals - Complete
Design - HVAC complete.
Construction - 2022-2023
Substantial Completion - January 2023

Project Partners:

Engineering, DPW.



Date: 2/28/23



SS Building Remodel Phase

CIP # 07-002 SS Building Remodel Phase V





Date: 1/30/23

