

CIP# 07-009 - Building Demolitions

Project Description:

Demolish any applicable building(s) required when numerous building deficiencies and problems exist that make their use not economically viable and/ or the presence of the unoccupied structure poses a liability exposure to the Nation. Locations are per the approved demolition listing.

Current Status:

In progress activities and **remaining** demolition projects:

- **894 Riverdale Drive** - DPW started demolition activities on 1/23/23 and are continuing to remove the foundations and misc. concrete debris.

Notes:

1. Upon completion of the above location, the demolition listing will be complete.
2. **W386 Crook Road** - Nation does not own. In individual trust.
3. **3140 Jonas Circle** - Structure was re-evaluated and has been decided to renovate in lieu of demolish.
4. **W1774 CTY Rd. EE** - Barn & Silo - Currently being re-evaluated to determine if the existing barn and silo should remain on property. Outcome will determine how project proceeds.

The properties listed below have been demolished and work is complete:

- N6522 CTY Road. E - Completed 7/28/21
- N7890 Cooper Road - Completed 10/6/21
- 4045 Hillcrest Drive - Completed 10/19/21
- W132 Service Road Garage—Completed 10/27/21
- 1200 Orlando Drive - Completed 12/31/21
- 1156 Riverdale Drive - Completed 2/18/22
- 1160 Riverdale Drive - Completed 2/4/22
- W2458 CTY Rd. EE - Completed 3/4/22
- 2686 West Point Road - Completed 4/1/22
- 2908 Commissioner Street - Completed 6/30/22
- 2611 & 2621 Dorn Court - Completed 9/15/22
- 3703 Hillcrest Drive, House - Completed 11/2/22
- 3703 Hillcrest Drive, Barn - Completed 1/12/23

Schedule:

Approvals - As required

Bidding— As required

Demolition - Continued Progress

Project Partners:

Engineering, DPW, Land, Zoning, CHD, Purchasing, Legal Office.



Oneida Engineering
Department

CIP# 07-009 - Building Demolitions

PROGRESS PHOTOS:

894 Riverdale Drive

