

## CDC #22-108-Veterans Memorial Improvements

### Project Description:

To correspond with the park's Site Amenities project, this proposed Veterans Memorial Improvements Project will include improved parking, new sidewalks, improved lighting and various added improvements.

### Current Status:

- Vinton has completed the Asphalt parking lot and sidewalks.
- All grass seeding is completed.
- Vinton is targeting a completion of project by end of May 2024.

### Schedule:

Approvals - 2022


Design - 2023

Bidding - 2023

Construction - 2023-2024

Substantial Completion - 2023

### Project Partners:



## **CDC #22-108-Veterans Memorial Improvements**

### **Project Description:**

To correspond with the park's Site Amenities project, this proposed Veterans Memorial Improvements Project will include improved parking, new sidewalks, improved lighting and various added improvements.

### **Current Status:**

- Vinton has completed the Asphalt parking lot and sidewalks.
- All grass seeding is completed.
- Vinton is targeting a completion of project by end of May 2024.

### **Schedule:**

Approvals - 2022

Design - 2023

Bidding - 2023

Construction - 2023-2024

Substantial Completion - 2023



**ONEIDA**

Engineering  
Department

*DEVELOPING A COMMUNITY OF WELL-BEING THAT IS UNIQUELY ONEIDA*

**Date: 5/31/24**

## CDC #22-108-Veterans Memorial Improvements

### **Project Description:**

To correspond with the park's Site Amenities project, this proposed Veterans Memorial Improvements Project will include improved parking, new sidewalks, improved lighting and various added improvements.

### **Current Status:**

- Project is wrapping up any loose ends.

