

## **CIP # 21-114 — Sacred Burial Grounds Expansion**

**Project Description:**

The project will expand the existing Sacred Burial Grounds to the east on the adjoining parcel. The parcel (HB-251) contains 38.06 acres, of which only a portion will be used for expanding the cemetery as denoted in the hydrogeology review report. Mainly the south and west portions of the parcel will be used.

**Current Status:**

- OES completed design (see page 2).
- The proposed layout includes 3,780 new plots.

<b>New Burial Plots</b>	<b>Estimated burials per year</b>	<b>Capacity, number of years</b>
3,780	20	189.0
3,780	30	126.0
3,780	40	94.5

- Project is on hold until budget funds are approved and allocated for the project construction.

**Schedule:**

*(assumes funding will be approved in FY2025 CIP Budget)*

Report - complete 6/29/21

Approvals - 6/08/22

Design - 2022—2024

Bidding - 2024

Construction - 2025

Substantial Completion - 2025

**Budget:**

Approved FY2022 CIP Budget - \$150,000 for a portion of the project cost. The funding is being used for design.

**STATUS  
REPORT**

# CIP # 21-114 — Sacred Burial Grounds Expansion

## Sacred Burial Grounds

