

Transitional Residential Detox Treatment Facility

STATUS REPORT

CDC #21-112 - Transitional Residential Detox Treatment Facility

Project Description:

The purpose of this project is to conduct a feasibility study to understand the potential for the Oneida Nation to operate their own detox and/ or transitional living facility. Services include conducting a market analysis, financial analysis, and feasibility study for addiction recovery services including detoxification treatment, transitional/residential housing, and associated behavioral health providers for the community Oneida's Comprehensive Health Division serves.

The Engineering Department has contracted with two Consultants to complete the feasibility study.

Wipfli, LLP. - Feasibility study was completed and accepted

DSGW Architects - Facility programming services are complete and accepted

Current Status:

In process of assembling the CDC Approval Package for the following child projects:

- #25-112 Residential Treatment Facility
- #25-113 Transitional Living Facility
 - ◊ Berners Schober Associates, Inc. has been contracted to evaluate the use of current property. This evaluation, report and final decisions are scheduled to be complete in February.

Schedule:

Approvals - In Process
Feasibility Study – Complete
Bidding– TBD
Design - TBD
Construction - TBD

Project Partners:

Comprehensive Health Division, Behavioral Health, Engineering, Purchasing, Legal Office.



Oneida Engineering
Department