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 CDC #21-112 - Transitional Residential Detox Treatment Facility 

Date:  3/2/2026 

Project Description: 
The purpose of this project is to conduct a feasibility study to understand the potential for the Oneida  
Nation to operate their own detox and/ or transitional living facility. Services include conducting a market 
analysis, financial analysis, and feasibility study for addiction recovery services including detoxification 
treatment, transitional/residential housing, and associated behavioral health providers for the community 
Oneida’s Comprehensive Health Division serves.  
 
The Engineering Department has contracted with two Consultants to complete the feasibility study. 
 
 Wipfli, LLP. -   Feasibility study was completed and accepted   
 
 DSGW Architects - Facility programming services are complete and accepted 
 
 
Current Status: 
In process of assembling the CDC Approval Package for the following child projects: 
 
· #25-112 Residential Treatment Facility 
· #25-113 Transitional Living Facility 

à Berners Schober Associates, Inc. has been contracted ot evaluate the use of current property. 
This evaluation, report and final decisions  are scheduled to be complete in February. 

 
 
 
 
 
 
 
 
 
Schedule: 
Approvals - In Process 
Feasibility Study – Complete 
Bidding– TBD 
Design - TBD 
Construction - TBD 
 
 
Project Partners: 
Comprehensive Health Division, Behavioral Health, Engineering, Purchasing, Legal Office. 
 
 


